U.S. ATLAS Upgrade Estimate
WBS Profile Estimates

Funding All Funding Type: Management Reserve 1/31/2007 2:50:58 PM
Institutions: All Estimate in AY $k Labor/Material: Both
WBS FYo7 FYO08 FYO09 FY10 FY11
Number Description (k$) (k$) (k$) (k$) (k$)
4 U.S. ATLAS Upgrade Estimate 0 343 161 219 120
4.1 Inner Detector Upgrade R&D 0 0 0 0 0
411 Detectors 0 0 0 0 0
41.1.1 Innermost Pixel Layer 0 0 0 0 0
41.1.2 Investigation of Strip Technology 0 0 0 0 0
41.1.3 Short Strips 0 0 0 0 0
4.1.2 Front-End Electronics 0 0 0 0 0
41.2.1 Deep Sub Micron for Pixels 0 0 0 0 0
41.2.2 SiGe for Strips 0 0 0 0 0
4.1.3 Optical Readout 0 0 0 0 0
4131 Diode Receivers 0 0 0 0 0
4132 Fiber Drivers 0 0 0 0 0
4.1.3.3 Fibers 0 0 0 0 0
4134 Multiplexers and Interconnect 0 0 0 0 0
4.1.4 Modules 0 0 0 0 0
4,141 Stave Structures 0 0 0 0 0
4.1.4.2 Hybrids 0 0 0 0 0
4.1.4.3 Cooling Channels 0 0 0 0 0
4.1.4.4 Powering Schemes 0 0 0 0 0
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Description

Liquid Argon Upgrade R&D
Layer Buildup due to Radiation

Readout Electronics
Study of System Architecture
Development of Analog Front-End
Digital Readout System
Optical Data Link

Trigger
L1 Trigger Interface
Analog Optical Link for L1 Trigger
Next Generation ROD
Development of new Rod - BNL
Development of new ROD-Arizona
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